

CITY OF MURFREESBORO
TRANSPORTATION IMPROVEMENT PROJECTS
 Bid Letting Schedule

as of 12/8/2010

No.	Future Projects	Proposed Bid Letting	No. Projects
19	Joe B. Jackson Parkway (I-24 to US 231)	1st Quarter of 2011	2
23	Veterans Parkway - Phase II - Barfield at Lone Oak to North/South Kimbr		
15	Middle Tennessee Blvd. Widening (Greenland to Main)	2nd Quarter of 2011	1
		3rd Quarter of 2011	0
17	Wilkinson Pike Reconstruction	4th Quarter of 2011	1
3	SR 96 widening; Overall Creek to SR 84C	1st Quarter of 2012	2
1	SR 99 Widening (Old Fort Pkwy to Veterans Parkway)		
		2nd Quarter of 2012	0
		3rd Quarter of 2012	0
		4th Quarter of 2012	0
13	Rucker Lane Reconstruction - SR 96 to Veterans Pk	1st Quarter of 2013	1
		2nd Quarter of 2013	0
		3rd Quarter of 2013	0
5	Cherry Lane Extension - Siegel Park to Sulphur Springs Roac	4th Quarter of 2013	2
10	Brinkley Road Reconstruction - SR 96 to Manson Pike		
		1st Quarter of 2014	1
Past & Present Projects			
9	Maney Avenue Reconstruction - Broad to Collegt	Bid in 3rd Quarter of 2010	3
14	Haynes Drive Reconstruction - Sulphur Springs to Regency Park D	Bid in 2nd Quarter of 2010	
16	Fortress Boulevard Widening - Blaze Drive to Puckett Creek Xing	Bid in 1st Quarter of 2010	
12	Veterans Parkway - Phase 3C - Overall Creek to Hwy 91	Bid in 4th Quarter of 2009	4
7	Manson/Gresham/Fortress Reconstruction - I-24 to Puckett Creek Xing	Bid in 4th Quarter of 2009	
N/A	Previously Spring St Rehabilitation - Lokey to McKnight	Bid in 1st Quarter of 2009	
22	Veterans Parkway - Phase 3A & 3B - Hwy 99 to Overall Cree	Bid in 1st Quarter of 2009	
N/A	Previously I-24 / SR 96 Ramp & Intersection Modification	Bid in 4th Quarter of 2008	6
N/A	Previously Rutherford Blvd Reconstruction (Greenland to MTSU Blvd	Bid in 2nd Quarter of 2008	
N/A	Formally River Rock Blvd Reconstruction	Bid in 2nd Quarter of 2008	
N/A	Previously Battleground Drive Extension	Bid in 2nd Quarter of 2008	
N/A	Previously Agri-Park Drive Extension - SR 96 to John Rice Blv	Bid in 2nd Quarter of 2008	
N/A	Previously Halls Hill Pike Reconstruction	Bid in 1st Quarter of 2008	
N/A	Previously Rutherford Widening (SE Broad to 1,400' east of CSX railroad crossing	Bid in 4th Quarter of 2007	7
N/A	Previously Conference Center Boulevard	Bid in 3rd Quarter of 2007	
N/A	Previously Rutherford Blvd & CSX Separated Grade Crossing	Bid in 2nd Quarter of 2007	
11	Medical Center Parkway Signal & Roadway Modification	Bid in 1st Quarter of 2007	
N/A	Previously Rutherford Widening (Ransom Dr to SE Broad	Bid in 1st Quarter of 2007	
N/A	Previously Robert Rose Drive Extension	Bid in 1st Quarter of 2007	
N/A	Previously Greshampark Drive Constructor	Bid in 1st Quarter of 2007	
N/A	Previously DeJarnette Lane Widening	Bid in 3rd Quarter of 2006	8
N/A	Previously SW Loop Road - Phase I - SR 99 to Kimbro Roa	Bid in 3rd Quarter of 2006	
N/A	Previously Pitts Lane Widening (DeJarnette to N'Field	Bid in 3rd Quarter of 2006	
N/A	Previously Greenland Drive Reconstruction (Highland to Tennessee	Bid in 2nd Quarter of 2006	
N/A	Previously SR-840 Interchange & Beesley Road Improvement	Bid in 2nd Quarter of 2006	
N/A	Previously Southgate Street Extensio	Bid in 1st Quarter of 2006	
N/A	Previously Florence Road Widening	Bid in 1st Quarter of 2006	
N/A	Previously New Salem Hwy Interchang	Bid in 1st Quarter of 2006	
N/A	Previously Kings Ridge Drive Extension	Bid in 4th Quarter of 2005	7
N/A	Previously Irongate Boulevard Reconstruction	Bid in 4th Quarter of 2005	
N/A	Previously Middle Tennessee Blvd. Widening (Main to Broac	Bid in 3rd Quarter of 2005	
N/A	Previously Old Lascassas Road Reconstruction	Bid in 2nd Quarter of 2005	
N/A	Previously Wilkinson Connector Road - Wilkinson to Old Nashvill	Bid in 2nd Quarter of 2005	
N/A	Previously Tennessee Boulevard Extension-Northfield to Wenlo	Bid in 2nd Quarter of 2005	
N/A	Previously Cherry Lane Widening	Bid in 1st Quarter of 2005	
N/A	Previously Lokey Avenue Widening	Bid in 3rd Quarter of 2004	5
N/A	Previously Medical Center Parkway - South Access Roac	Bid in 2nd Quarter of 2004	
N/A	Previously Bridge Avenue (New Salem to Old Fort Pkwy	Bid in 2nd Quarter of 2004	
N/A	Previously Spring St. Rehabilitation (Oak St. to Lokey Ave	Bid in 2nd Quarter of 2004	
N/A	Previously Medical Center Parkway-Phase	Bid in 1st Quarter of 2004	
N/A	Previously I-24 Widening (SR 840 to SR 96)	Bid in 4th Quarter of 2003	6
N/A	Previously Manson Pk Reconstruction-Thompson to Med. Ctr. Pk	Bid in 4th Quarter of 2003	
N/A	Previously Manson Pike Interchang	Bid in 4th Quarter of 2003	
N/A	Previously Medical Center Parkway-Phase	Bid in 3rd Quarter of 2003	
N/A	Previously Alexander Boulevard Extension	Bid in 3rd Quarter of 2003	
N/A	Previously Manson Pike Reconstruction (Fortress to Blackman	Bid in 2nd Quarter of 2003	
N/A	Previously Medical Center Pky-Phase 3	Bid in 4th Quarter of 2002	3
N/A	Previously St. Andrews Dr. Extension-Waybridge to SR 91	Bid in 2nd Quarter of 2002	
N/A	Previously Medical Center Parkway (Phase II	Bid in 1st Quarter of 2002	
N/A	Previously Siegel Road Widening	Bid in 3rd Quarter of 2001	9
N/A	Previously Joe B. Jackson Interchang	Bid in 3rd Quarter of 2001	
N/A	Previously Joe B. Jackson Parkway (I-24 to US 41	Bid in 3rd Quarter of 2001	
N/A	Previously Sanbyrn Drive Widening	Bid in 3rd Quarter of 2001	
N/A	Previously Rideout Lane	Bid in 3rd Quarter of 2001	
N/A	Previously St Andrews Drive	Bid in 2nd Quarter of 2001	
N/A	Previously Osborne Lane Reconstruction (Phase I,	Bid in 2nd Quarter of 2001	
N/A	Previously Northfield Boulevard Reconstruction	Bid in 1st Quarter of 2001	
N/A	Previously Thompson Ln Widening	Bid in 1st Quarter of 2001	
N/A	Previously I-24 & S. Church Street Signalization	Bid in 3rd Quarter of 2000	6
N/A	Previously Spring St. Rehabilitation (Burton to Oak	Bid in 3rd Quarter of 2000	
N/A	Previously Cason Trai	Bid in 3rd Quarter of 2000	
N/A	Previously Samsonite Boulevard Widening	Bid in 1st Quarter of 2000	
N/A	Previously Hazlewood St Extension (SR 96 to Old Lascassas	Bid in 1st Quarter of 2000	
N/A	Previously Manson Pike(I-24 to Fortress Blvd.	Bid in 1st Quarter of 2000	
N/A	Previously Osborne Lane Reconstruction (Phase I	Bid in 3rd Quarter of 1999	4
N/A	Previously Broad & Florence Intersection Improvemer.	Bid in 3rd Quarter of 1999	
N/A	Previously SR 96 widening; I-24 to Overall Cree	Bid in 3rd Quarter of 1999	
N/A	Previously Maple & McKnight Intersection Realigner.	Bid in 2nd Quarter of 1999	
N/A	Previously Barfield Crescent Widening (Church to Lone Oak)	Bid in 2nd Quarter of 1998	2
N/A	Previously Fortress Blvd (SR 96 to Manson	Bid in 2nd Quarter of 1998	
8	NW Broad St Reconstruction (Medical Center Pky to SR-840	Unscheduled	6
20	Joe B. Jackson Parkway (US 41 to US 70	Unscheduled	
21	Saint Andrews Drive Reconstruction - SR 99 to Veterans Parkwa	Unscheduled	
18	Pitts Lane Widening (N'Field to Wenlon)	Unscheduled	
6	Broad & Memorial Separated Grade Crossing	Unscheduled	
4	Cherry Lane Extension - NW Broad to Sulphur Springs Rc	Unscheduled	

Projects bid to-date (1998-current)=70 projects to be bid in 2010 -2012 (including currently unscheduled projects) = 15

Total Projects (1998-2012) = 85